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Overview of Siting Requirements

On-Time & Within Budget

Critical Siting Issues

Agenda

Managing the Siting Process
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What are Siting Issues?

1. What kind of a project?

2. Can you build it here?

3. What do you need to know?

4. How do you plug it in?

5. How do you get rid of it when you are done?

Successful project siting starts by 

answering some basic questions, and by 

integrating the answers:
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What are Siting Issues?

Wind resource availability

Land Acquisition

Permitting/Policy directives

Zoning

Environmental 

FAA & Military Radar

Traffic & Building Permits

Transmission

Small wind v. utility scale

Decommissioning standards & 

Requirements

Some 

examples:
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Wind resource availability

Land Acquisition

Transmission

 Small wind v. utility-scale

Decommissioning standards & 

Requirements

What are Siting Issues?

Permitting/Policy directives

Zoning

Environmental 

FAA & Military Radar

Traffic & Building Permits

Our focus today: 

Once you know you 

want to build it, 

what do you need to 

know to site your 

project?
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Wind Project Siting Requirements

NEPA/Federal regulatory compliance

Local/State Permitting  Zoning, Siting Restrictions, 

Ordinances

Ecological

Wildlife, Avian Impacts, Bats, Endangered Species

Community Assessment/ Conservation

Wetlands Delineation, Permitting

Cultural Resources Historic Properties, Archeology, 

Recreation, Aesthetics, Community Values
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Wind Project Siting Requirements

NPDES, Erosion & Sediment Control, Floodplains

Visual Impact Assessment: Viewshed, 

Photosimulation, Flicker

Economic Impact

Noise Mapping & Impact Assessment

Traffic

FAA

Communications, Radar, & Microwave Impact 

Analysis
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Wind Project Siting Requirements

… some of these siting issues are unique to 

utility scale wind projects, but many are not

Unique challenges

big wind projects

new/developing siting requirements

critical issues



Staying on Time & within Budget

Example Project Schedule
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Staying on Time & within Budget

Early project scoping

Critical issues analyses (red flags, fatal 

flaws)

Don’t underestimate the time it will take 

to meet environmental requirements

Remember that issues are interrelated

Have a plan & use tools to manage 

critical issues



Critical Siting Issues

What are the Critical Siting Issues?

Understanding Siting Challenges

Resolving Constraints & 

Optimizing 

Opportunities



Critical Siting Issues

Permitting: the changing landscape

Current regulations

Federal/State/Local/”Home Rule”

Indiana

What to expect

New directions
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Critical Siting Issues

Visual Impact Assessment

Purpose

Evaluate the visibility of the proposed project

Compare landscape with and without the project 

Provide information to decision makers & public

understand potential visual impacts

make an informed judgment about aesthetic 

impacts
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Critical Siting Issues

Visual Impact Assessment

No specific Federal rules, regulations, or policies 

govern evaluation of visual resources

Uses standards & procedures from

National Forest Service 

Bureau of Land Management 

Federal Highway Administration

State agencies
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Critical Siting Issues

Visual Impact Assessment

Quantitative (how much is seen, from what locations = visual 

impact)

Qualitative (how it will be perceived = aesthetic impact)

Steps:

1. Define existing landscape 

2. Conduct visibility analysis 

3. Identify sensitive aesthetic resources 

4. Select key receptors 

5. Depict the appearance of the completed facility 

6. Evaluate aesthetic effects of the visual change from 

project construction & operation

7. Identify opportunities for mitigation
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Viewshed, example 

site layout with selected 

environmental features

Critical Siting Issues



Viewshed, Terrain only

Critical Siting Issues
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Viewshed, leaf-on

Critical Siting Issues
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Viewshed with

sensitive aesthetic

resources 

Critical Siting Issues



Photosimulation

Critical Siting Issues
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Critical Siting Issues

Shadow Flicker

Shadow hours per year

Shadow HPY

Shadow HPY

Shadow HPY

Shadow HPY

Shadow HPY

Shadow HPY

Shadow HPY

Shadow HPY

Shadow HPY

Shadow HPY

Shadow HPY

~1 km



DEFINING ENVIRONMENTAL SOLUTIONS

+  +  +  +  +  +  +  +  +  +  +  +  +  +  +  +  +  +  +  +  +  +  +  +  +  +  +  +  +  +  +  +  +  +

Noise ~1 km

Critical Siting Issues
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Critical Siting Issues

Cultural Resources

Historic Properties 

(viewshed)

Archeology

Recreation

Cultural/Community Value
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Critical Siting Issues

Avian & Wildlife Issues

Bats

Birds

Threatened & Endangered Species

Other Concerns: Habitat 

Fragmentation, Displacement

Pre and Post-Construction

Surveys
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Critical Siting Issues

Bats

Endangered Species

Non-listed Bats
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Critical Siting Issues

Birds

Migratory Bird Treaty Act

Bald & Golden Eagle Protection Act
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Critical Siting Issues

Other Environmental

Impacts

Wetlands

Streams

Natural Areas

Wild & Scenic Rivers



Critical Siting Issues

Other Environmental Impacts

NPDES, Erosion & Sediment Control, Floodplains

Traffic

Economics
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Managing the Siting Process

Bringing it all Together

Visualize Your Project: GIS

Watch Your Schedule: Gantt Charts
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Managing the Siting Process

Visualize Your Project: GIS
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Managing the Siting Process

Watch Your Schedule: 

Gantt Charts

ID Task Name Start Finish Duration
Nov 2005Oct 2005 Feb 2006Jan 2006

2/510/30 2/1210/9 11/13 11/27 12/18 1/2212/25 1/81/111/209/25 12/4

3 51d11/25/20059/16/2005Task Ib  ALTA and Topo

4 0d8/30/20058/30/2005Task Ic  Construction Staking

19 1d8/30/20058/30/2005Task IIIc  Attend OPSB Meetings

21 1d8/30/20058/30/2005Task IIIe Participate in Public Meetings

22 1d8/30/20058/30/2005Task IIIf  Post Application Participation

18

13

5

12

15

14

6

11

10

8

7

9

2 51d11/25/20059/16/2005Task Ia Project Area Boundary

0d8/30/20058/30/2005Task Id  As-Built Survey

38d11/8/20059/16/2005
Task II Env Compliance, Surveys and 

Reporting

6d9/23/20059/16/2005Task IIa Agency Scoping

5d9/30/20059/26/2005Task IIb Wetland and Floodplain

6d9/23/20059/16/2005Task IIc NPDES/ECP

32d11/8/20059/26/2005Task IId Cultural and Historical Survey

32d10/31/20059/16/2005Task IIe Comm/MW Impact Analysis

34d11/2/20059/16/2005Task IIf Noise Study

21d10/14/20059/16/2005Task IIg Visual Impact Analysis

114d2/3/20068/30/2005Task III OPSB Support

20d11/11/200510/17/2005
Task IIIa OPSB Application 

(pertinent sections by BHE)

14d1/19/20061/2/2006Task IIIb  Response to OPSB Staff

20 1d8/30/20058/30/2005Task IIId Defend Work Product

Sep 2005

2/1911/6 2/2610/2 1/299/18 1/1510/23 12/11

Dec 2005

10/16

16 0d11/14/200511/14/2005
OPSB Application Submitted 

(by others)

17 60d2/3/200611/14/2005Compliance Review (by OPSB)

1 51d11/25/20059/16/2005Task I  Survey Services
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now... 

Connect to the Grid (Next)
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Karen Tyrell, PhD

Vice President

865.922.4305

ktyrell@bheenvironmental.com

Contacts

John Bruck, PE

President

513.326.1557

jbruck@bheenvironmental.com

Matt Bruck, EIT

Project Engineer

513.326.1500

mbruck@bheenvironmental.com


